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Be it enacted by the Legislature of the State of Arizona:
Section 1. Section 34-221, Arizona Revised Statutes, 1is amended to
read:
34-221. Contract with successful bidder; payments to
contractor; security: recovery of damages by
contractor for delay; progress payments

A. The agent shall enter into a contract with the lTowest responsible
bidder whose proposa] is sat1sfactory, except that r—eounties—with—a

Hﬂ%%ed—5%ﬂ%€8—é€€€ﬁﬁ%ﬂ4—€€ﬁ%ﬂ%— in determ1n1ng the lTowest respons1b1e bidder
under this section, the board of supervisors may consider, for no more than
five projects, the time of completion proposed by the bidder, the value over
time of completed services and facilities and the value over time of
interrupted services if the board determines that this procedure will serve
the public interest by providing a substantial fiscal benefit or that the use
of the traditional awarding of contracts is not practicable for meeting
desired construction standards or delivery schedules and if the formula for
considering the time of completion is specifically stated in the bidding
information.

B. In determining the 1lowest responsible bidder for a horizontal
construction project using the design-bid-build project delivery method, an
agent may consider the time of completion proposed by the bidder if the agent
determines that this procedure will serve the public interest by providing a
substantial fiscal benefit or that the use of the traditional awarding of
contracts is not practicable for meeting desired construction standards or
delivery schedules and if the formula for considering the time of completion
is specifically stated in the bidding information.

C. The terms of a contract entered into pursuant to subsection A shall
include the following items:

1. A surety company bond or bonds as required under the—provisions—of
this article.

2. The owner by mutual agreement may make progress payments on
contracts of Tess than ninety days and shall make monthly progress payments
on all other contracts as provided for in this paragraph. Payment to the
contractor on the basis of a duly certified and approved estimate of the work
performed during the preceding calendar month under such contract may include
payment for material and equipment, but to insure the proper performance of
such contract, the owner shall retain ten per cent of the amount of each
estimate until final completion and acceptance of all material, equipment and
work covered by the contract. An estimate of the work submitted shall be
deemed approved and certified for payment after seven days from the date of
submission unless before that time the owner or owner's agent prepares and
issues a specific written finding setting forth those items in detail in the
estimate of the work that are not approved for payment under the contract.
The owner may withhold an amount from the progress payment sufficient to pay
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the expenses the owner reasonably expects to incur in correcting the
deficiency set forth in the written finding. The progress payments shall be
paid on or before fourteen days after the estimate of the work is certified
and approved. The estimate of the work shall be deemed received by the owner
on submission to any person designated by the owner for the submission,
review or approval of the estimate of the work.

3. When the contract is fifty per cent completed, one-half of the
amount retained including any securities substituted under paragraph 5 shall
be paid to the contractor upon the contractor's request provided the
contractor is making satisfactory progress on the contract and there is no
specific cause or claim requiring a greater amount to be retained. After the
contract is fifty per cent completed, no more than five per cent of the
amount of any subsequent progress payments made under the contract may be
retained providing the contractor is making satisfactory progress on the
project, except that if at any time the owner determines satisfactory
progress is not being made ten per cent retention shall be reinstated for all
progress payments made under the contract subsequent to the determination.

4. Upon completion and acceptance of each separate building, public
work or other division of the contract on which the price is stated
separately in the contract, except as qualified in paragraph 5, payment may
be made in full, including retained percentages thereon, less authorized
deductions. In preparing estimates, the material and equipment delivered on
the site to be incorporated in the job shall be taken into consideration in
determining the estimated value by the architect or engineer.

5. Ten per cent of all estimates shall be retained by the agent as a
guarantee for complete performance of the contract, to be paid to the
contractor within sixty days after completion or filing notice of completion
of the contract. Retention of payments by a purchasing agency longer than
sixty days after final completion and acceptance requires a specific written
finding by the purchasing agency of the reasons justifying the delay 1in
payment. No purchasing agency may retain any monies after sixty days which
are in excess of the amount necessary to pay the expenses the purchasing
agency reasonably expects to incur in order to pay or discharge the expenses
determined by the purchasing agency in the finding justifying the retention
of monies. In Tieu of the retention provided in this section, the agent
shatt, at the option of the contractor, SHALL accept as a substitute an
assignment of time certificates of deposit of banks Ticensed by this state,
securities of or guaranteed by the United States of America, securities of
this state, securities of counties, municipalities and school districts
within this state or shares of savings and loan associations authorized to
transact business in this state, in an amount equal to ten per cent of all
estimates which shall be retained by the agent as a guarantee for complete
performance of the contract. In the event the agent accepts substitute
security as described in this paragraph for the ten per cent retention, the
contractor shall be entitled to receive all interest or income earned by such
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security as it accrues and all such security in lieu of retention shall be
returned to the contractor by the agent within sixty days after final
completion and acceptance of all material, equipment and work covered by the
contract if the contractor has furnished the agent satisfactory receipts for
all Tabor and material billed and waivers of liens from any and all persons
holding claims against the work. 1In no event shall the agent accept a time
certificate of deposit of a bank or shares of a savings and loan association
in lieu of the retention specified unless accompanied by a signed and
acknowledged waiver of the bank or savings and loan association of any right
or power to setoff against either the agent or the contractor in relationship
to the certificates or shares assigned.

6. In any instance where the agent has accepted substitute security as
provided in paragraph 5, any subcontractor undertaking to perform any part of
such public work shall be entitled to provide substitute security to the
contractor upon terms and conditions similar to those described in paragraph
5, and such security shall be in Tieu of any retention under the subcontract.

D. No contract for construction may materially alter the rights of any
contractor, subcontractor or material supplier to receive prompt and timely
payment required to be included in the contract under subsection C.

E. The contract shall be signed by the agent and the contractor.

F. A contract for the procurement of construction shall include a
provision which provides for negotiations between the agent and the
contractor for the recovery of damages related to expenses incurred by the
contractor for a delay for which the agent is responsible, which s
unreasonable under the circumstances and which was not within the
contemplation of the parties to the contract. This section shall not be
construed to void any provision in the contract which requires notice of
delays, provides for arbitration or other procedure for settlement or
provides for liquidated damages.

G. The contractor shall pay to the contractor's subcontractors or
material suppliers and each subcontractor shall pay to the subcontractor's
subcontractor or material supplier, within seven days of receipt of each
progress payment, unless otherwise agreed in writing by the parties, the
respective amounts allowed the contractor or subcontractor on account of the
work performed by subordinate subcontractors, to the extent of each such
subcontractor's interest therein, except that no contract for construction
may materially alter the rights of any contractor, subcontractor or material
supplier to receive prompt and timely payment as provided under this
section. Such payments to subcontractors or material suppliers shall be
based on payments received pursuant to this section. Any diversion by the
contractor or subcontractor of payments received for work performed on a
contract, or failure to reasonably account for the application or use of such
payments, constitutes grounds for disciplinary action by the registrar of
contractors. The subcontractor or material supplier shall notify the
registrar of contractors and the purchasing agency in writing of any payment
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less than the amount or percentage approved for the class or item of work as
set forth in this section.

H. A subcontractor may notify the purchasing agency 1in writing
requesting that the subcontractor be notified by the purchasing agency in
writing within five days from payment of each progress payment made to the
contractor. The subcontractor's request remains in effect for the duration
of the subcontractor's work on the project.

I. Nothing in this chapter prevents the contractor or subcontractor,
at the time of application and certification to the owner or contractor, from
withholding such application and certification to the owner or contractor for
payment to the subcontractor or material supplier for unsatisfactory job
progress, defective construction work or materials not remedied, disputed
work or materials, third party claims filed or reasonable evidence that a
claim will be filed, failure of a subcontractor to make timely payments for
labor, equipment and materials, damage to the contractor or another
subcontractor, reasonable evidence that the subcontract cannot be completed
for the unpaid balance of the subcontract sum or a reasonable amount for
retention that does not exceed the actual percentage retained by the owner.

J. If any payment to a contractor is delayed after the date due
interest shall be paid at the rate of one per cent per month or fraction of a
month on such unpaid balance as may be due.

K. If any periodic or final payment to a subcontractor is delayed by
more than seven days after receipt of the periodic or final payment by the
contractor or subcontractor, the contractor or subcontractor shall pay a
subordinate subcontractor or material supplier interest, beginning on the
eighth day, at the rate of one per cent per month or a fraction of a month on
such unpaid balance as may be due.
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